
Field Note Record
Contract No. Station Mile/Line: C/S

9390 PROJECT LIMITS US I-82 / I-90

Staked by                             Date Work Started Date Work Completed  Date

N/A 6/5/2019

Calculated by                      Date Checked by                          Date Inspector                          Date

Gregory F. Bivins

7/19/2019

E. Knudson

7/24/2019

Gregory F. Bivins 7/9/19

BID ITEM #35
OTHER TEMPORARY TRAFFIC CONTROL

Contract Price for Bid Item #35 = $50,000.00/ Total working Days of project = 70
50,000.00 / 70 = 714.29 x 9 days/worked.
714.29 x 9 = $6,428.61

$6,428.61 / 2 groups = $3,214.31

Ok to Pay Group 1 @ $3,214.31
Ok to Pay Group 2 @ $3,214.31

See Attached Spreadsheet for back-up.
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No.Init. Date  Init. Date

0035 OTHER TEMPORARY 
TRAFFIC CONTROL 

1 7/19/2019 L.S. 3214.31 60 EK 07/24/19 3

0035 OTHER TEMPORARY 
TRAFFIC CONTROL 

2 7/19/2019 L.S. 3214.31 61 EK 07/24/19 3
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